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Public Hearing: Revision of Time Schedule for Cease and
Desist Order, City of Escondido, Hale Avenue Resource
Recovery Facility (NPDES No. CA0107981) (tentative
Addendum No. 1 to Cease and Desist Order No. 96-31) (Bryan
Ott)

To extend the final compliance deadline contained in Cease and
Desist Order No. 96-31 for the City of Escondido.

The February 5, 2003 Regional Board meeting agenda notice
that was sent on January 17, 2003 served as the required 10-day
official public notification for this action. Copies of the
tentative Addendum were mailed on January 15, 2003 to the
discharger and all known interested parties and agencies for
review and comment. Copies of the tentative Addendum have
been made available for public review at the San Diego
Regional Water Quality Control Board office.

The City of Escondido (City) owns and operates the Hale
Avenue Resource Recovery Facility (HARRF). Cease and
Desist Order No. 96-31 ordered the City to terminate any and all
discharges from the HARRF to Escondido Creek and its
tributaries and required the City to implement measures to
prevent such discharges by November 11, 2002.

Cease and Desist Order (CDO) No. 96-31 was adopted as a
result of the HARRF discharging secondary treated wastewater
to Escondido Creek following peak precipitation events. The
unauthorized discharges occurred at atime of extremely high
wet weather flows when the combined flows from the San Elijo
Joint Powers Authority San Elijo Water Pollution Control
Facility and the HARRF exceeded the capacity of the San Elijo
Ocean Outfall. There has been no reported unpermitted
discharges of wastewater to Escondido Creek since the issuance
of CDO No. 96-31 in 1996 with the exception of rare sanitary
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sewer overflows and treatment plant spills which appear to be
unrelated to high rainfall events.

On October 31, 2002, 11 days prior to the compliance date, the
City informed the Regional Board by letter that they would not
be able to meet the November 11, 2002 completion date set
forth in CDO No. 96-31. The letter, however, stated that the
improvements to the Hale Avenue Resource Recovery Facility
were amost complete. The City also reported that the recycled
water treatment and distribution systems were almost complete
and the nutrient diversion facility should be completed by
March 15, 2003. The City requested an extension of the final
compliance date to June 16, 2003.

The City’ sdelay in complying with CDO No. 96-31 isnot a
result of negligence on their behalf. The City has proceeded
with due diligence and has been in compliance with CDO No.
96-31.

Tentative Addendum No. 1 to Cease and Desist Order No. 96-
31 would extend the compliance date for the City to complete
the implementation of measures to terminate al unauthorized
discharges to Escondido Creek and tributaries thereto from
November 11, 2002 to June 16, 2003. The addendum would
also require the discharger to submit afinal compliance report
to the Regional Board describing all steps taken to comply with
CDO NO. 96-31.

None.

1. Tentative Addendum No. 1 to Cease and Desist Order No.
96-31

2. Transmittal letter, dated January 15, 2003

3. Letter from the City of Escondido requesting extension of
compliance deadline, dated October 31, 2002

4. Site maps

The adoption of tentative Addendum No. 1 to Cease and Desist
Order No. 96-31 is recommended.
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